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Background 

The Bay Delta Conservation Plan (BDCP) is a Habitat Conservation Plan (HCP) and a Natural 
Community Conservation Plan (NCCP) being developed to promote the recovery of endangered, 
threatened and sensitive fish and wildlife species and their habitats in the Sacramento-San Joaquin 
Delta in a way that will improve reliability of water exports. 

The goal of the BDCP is to construct a new water conveyance system that will minimize the 
effects of the State Water Project (SWP) project pumping while enhancing the Delta ecosystem. The 
plan will propose new operating criteria for water export out of the Delta from pumping facilities to water 
users. In addition to new diversion and conveyance facilities and modifications to the existing SWP, the 
BDCP proposes significant restoration of aquatic habitat to support productivity of native fish 
populations. If approved by U.S. Fish and Wildlife Service (USFWS) and National Marine Fisheries 
(NMFS), the BDCP would provide the basis for permit issuance under Section 10 of the Endangered 
Species Act (ESA) for covered activities, including continued operation of existing water export facilities 
and construction and operation of new export facilities in the Delta. The BDCP would also provide the 
basis for the issuance of a biological opinion and incidental take statement by the Services for the 
Bureau of Reclamation's actions within the Delta. 

A joint Environmental Impact Report/Environmental Impact Statement (EIR/EIS) is being prepared for 
the BDCP under the California Environmental Quality Act (CEQA) and National Environmental Policy 
Act (NEPA). The CEQA lead agency is California Department of Water Resources (DWR) and the 
NEPA lead agencies, serving jointly, are the Bureau of Reclamation (BOR), USFWS and NMFS. The 
Lead Agencies intend for the BDCP EIR/EIS to be a project level document for the purpose of 
supporting the issuance by the state and federal fish and wildlife agencies of take authorizations. It will 
also serve as a programmatic document for the actions set out in the BDCP and provide project-level 
detail for the proposed construction of a new SWP north of Delta intake facilities and conveyance and 
the operations of new intakes and existing SWP facilities, known as Conservation Measure 1 (CM 1 ). 
The Corps agreed to be a cooperating agency on the EIS in November 2008. 

The Corps will likely have jurisdiction over some actions associated with the implementation of some 
BDCP covered activities under Section 404 of the Clean Water Act (CWA 404), 33 U.S. Code 1344, 
and Sections 10 and 14 of the Rivers and Harbors Act of 1899 (RHA 10 and 14), 33 U.S. Code 403 and 
33 U.S. Code 408. Actions that involve a discharge of dredged or fill material in waters of the U.S. 
under CWA 404 and/or structures or work located in, on or over navigable waters under RHA 10 require 
a Department of the Army (DA) permit under the Corps' Regulatory Program, which is administered by 
the District's Regulatory Division. For actions that affect Federal projects, permission under RHA 14, 
also known as "Section 408," is required. Section 408 is administered by or processed through the 
District's Operations Branch depending on the type of action. Because the Corps' jurisdiction and 
scope is not the entire BDCP, the Corps will not make one permit decision on the BDCP as a whole. 
Instead, the Corps may have jurisdiction over the implementation of some of the BDCP covered 
activities and/or conservation measures such as CM 1. These actions will require Corps authorizations 
under CWA 404 and RHA 10 (also referred to as the 404/10 process) and/or Section 408. 
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The proposed schedule of BDCP permit/permission process proposed by DWR is as follows: 

o Late 2013 -Completion of BDCP Final EIR/EIS 
o Early 2014- Record of Decision (ROD) approved by BOR, USFWS and NMFS 
o Early 2014- Permit Application for all CM 1 components (e.g., intakes, pipeline, or canal, 

forebays and associated infrastructure for components parts) submitted to Corps. 
o Late 2014 -Application(s) for CM1 components submitted to Corps for Section 408 as needed 

(30%-65% site specific engineering designs must accompany the initial application) 
o Mid 2015 - DWR completes final engineering designs (100%) for CM1 
o Late 2015 through 2018- Corps issues Section 408 permissions and 404/10 permits for all 

CM1 phases. 

This proposed schedule is dependent on several factors, many of which are beyond the control of the 
Corps. Due to the level of complexity, amount of technical data needed to support engineering and 
design, and the potential for litigation and controversy associated with the BDCP the timeline may 
change. The Sacramento District continues to meet, consult, coordinate, and cooperate with DWR and 
other Federal agencies to ensure all parties understand the necessary requirements for Corps 
authorization. 

Permit Application Approach for Conservation Measure 1 (CM1) 

Programmatic BDCP FEIS 

As a cooperating agency in the preparation of the eDCP EIR/EIS, the Corps will provide input to the 
Lead Agencies so that the EIR/EIS can be used by the Corps to the maximum extent possible to make 
future permit decisions. The EIR/EIS will address how the Corps intends to use the document and what 
activities may require authorization under Section 408 and/or CWA 404/RHA 10. For components of 
CM1, the intakes and some of their associated infrastructure will likely require permission under 408 
and permits under 404/10. The EIR/EIS will acknowledge the Corps' plans to adopt the FEIS/EIR to 
make regulatory decisions under Section 408 and CWA 404/RHA 10. 

Programmatic ROD for CWA 404/RHA 10 Process 

After the completion of the BDCP EIR/EIS, if there are no unresolved issues, the BOR, USFWS and 
NMFS will sign RODs and USFWS and NMFS will issue permits under Section 10 of the ESA. At that 
time, the Corps plans to adopt the EIR/EIS, consistent with the requirements of 40 C.F.R. §1506.3, and 
complete a ROD addressing its statutory requirements and covered activities that fall under the Corps' 
jurisdiction. The Corps' findings in the ROD would include: (1) using the EIS/EIR to facilitate future 
permit decisions, noting subsequent NEPA analysis may be necessary and (2) using the alternatives in 
the EIS/EIR and associated analysis for CM1 to provide a context for the practicable alternatives that 
would be evaluated under the 404(b)(1) guidelines. The ROD would also discuss the permit review 
process for CMs, including the specific permitting approach ("phases") for CM1. Because the EIS/EIR 
will not provide sufficient engineered designs, no findings for Section 408 would be made in the ROD. 
However, the ROD may articulate the status and timing of BDCP engineering design and potential 
Section 408 actions. 
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Complete Application for CWA 404/RHA 10 DA Permit 

DWR will submit a complete application for aDA permit under CWA 404/RHA 10 for CM1 after the 
EIR/EIS ROD is signed. To be determined complete, the application must include detailed project 
information, including CM1 operations, in accordance with 33 CFR 325.1(d). Based on BDCP project­
level information, the application will set out project "phases" designed to align the timing of Section 408 
and 404/10 authorizations. This application will include a draft compensatory mitigation plan. DWR 
may determine the project phases for CM1 using factors such as, but not limited to, construction 
sequencing and location of work sites. A wetland delineation for entire project area must be submitted 
in accordance with the Corps of Engineers Wetlands Delineation Manual, January 1987, and the 
appropriate regional supplement. 

Application Review 

When the complete application is received, a public notice will be issued describing CM 1 and its 
phases, as well as the Corps approach for making permit decisions under CWA 404/RHA 10. Any 
phases presented to the Corps with detailed, project-level of information shall be included in the CM1 
public notice. The Corps may require additional information, and consultation may be required for 
compliance with Section 106 of the National Historic Preservation (NHPA) and ESA. 

Preliminary LEDPA Concurrence 

DWR will submit to the Corps information on practicable alternatives under the 404(b)(1) guidelines for 
the entire CM 1 project. Subsequently, the Corps intends to make a preliminary determination regarding 
the Least Environmentally Damaging Practicable Alternative (LEDPA) under the 404(b)(1) for CM1 that 
meets its overall project purpose. Project phases and related timing of the 404/10 and Section 408 
authorizations will be acknowledged in this step. 

Preliminary Concurrence on Final Mitigation Plan 

DWR will submit to the Corps a final compensatory mitigation plan to offset unavoidable impacts to 
waters of the U.S. for CM1. If the Corps finds the final plan is acceptable, the Corps intends to make a 
preliminary determination regarding the acceptability of the compensatory mitigation for impact to 
aquatic resources, in accordance with 33 Code of Federal Regulations (CFR) Part 332, Compensatory 
Mitigation for Losses of Aquatic Resources. 

Decision Process 

For each phase of CM 1, the Corps will issue a public notice that includes detailed, project-level 
information. , The Corps will prepare a decision document (EA FONSI or ROD) and will make any 
necessary additional findings regarding NEPA compliance, the CWA Section 404(b)(1) analysis, public 
interest review, and Section 408 permission, if applicable. 

Subsequent Phases 

DWR would submit separate permit applications for each phase. Project phases may require additional 

March 2013 

U.S. ARMY CORPS OF ENGINEERS- SACRAMENTO DISTRICT 
1325 J STREET, SACRAMENTO, CA 95814 

Page 3 of4 

ED_000733_PSTs_00005084-00003 



NEPA documentation; NHPA and ESA compliance must be demonstrated for each phase. A public 
notice would be issued for each phase requiring a Standard Permit. For each subsequent phase the 
Corps will prepare a decision document. The decision document includes findings on NEPA 
compliance, the CWA Section 404(b)(1) analysis, public interest review, and Section 408 permission, if 
applicable. The processing of the request for each phase could occur in sequence or concurrently. 

NOTE: This document is a working draft subject to change and will be updated periodically as new 
information becomes available. 

Point of Contact 

Susan S. Clark 
US Army Corps of Engineers, Sacramento District 
1325 J Street, Room 1350 
Sacramento, California 95814 
Email: susan.s.clark@usace.army.mil 
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